

## 2017 Au Sable and Manistee River Volunteer Projects and Surveys

<b>Date</b>	<b>Project/Survey</b>	<b>Sponsor Org/Agency</b>
<b>April</b>	Beaver Dam Removal	MGFTU
Apr - Oct	Au Sable Angler Survey	Mdnr Fisheries
	To participate contact Mdnr Senior Biologist Tim Cwalinski	<a href="mailto:CwalinskiT@michigan.gov">CwalinskiT@michigan.gov</a>
When Required	Au Sable and Manistee River Debris Relocation	ARWC & UMRA
May 1 (Mon.)	MiCorp Au S Insect Surveys: CR612 & Pollack Bridge	MGFTU
May 2 (Tue.)	MiCorp Au S Insect Surveys: EBr Hosp & Ole Dam Brdg	MGFTU
May 3 (Wed.)	MiCorp W Br Big Crk: 2 sites	MGFTU
Mid May	MiCorp Insect ID of six Chapter sites	MGFTU
May 13 (Sat)	Cedar Planting – Au Sable R. Mdnr Williams Tract	MGFTU/ARPOA
May 20 (Sat)	GNP MiCorp Insect Survey @ MGFTU sites	GNP/MGFTU
June 1	Au S Temperature Monitor Deployment	MGFTU/AOTA
June 3 (Sat)	MiCorp Insect Survey/ID – Manistee	UMRA
June 10 (Sat)	Maintenance on Au Sable Road End Accesses	MGFTU
July 6 (Thu)	Au Sable Fish Structure Constr w/Chpt Crew	MGFTU
July 22 (Sat)	DeWard Steps Repair (on west side of river)	MGFTU/UMRA
Aug	Purple Loosestrife Removal – Au Sable	ARPOA
Aug	Purple Loosestrife Removal – Au Sable	ARPPOA
Sep 9 (Sat)	Au Sable River Cleanup	AOTA
Sep 9 (Sat)	Cedar Tree Maintenance	ARPOA
Sep	Au S Fish Population Survey – Salling/M72	MGFTU
Sep 30	Manistee River MiCorp	UMRA
November	Main Stream and South Au Sable Redd Surveys	MGFTU
	North Branch Au Sable Redd Survey	AOTA

**GNP:** Gahagan Nature Preserve    **AOTA:** Anglers of the Au Sable    **UMRA:** Upper Manistee R Assoc

**ARPOA:** Au Sable River Property Owners Assoc    **ARWC:** Au Sable River Watershed Committee

